



GEORGIA PUBLIC-PRIVATE PARTNERSHIP FOR TEEN PREGNANCY PREVENTION

Evidence-Based/Informed Programs

Long Term Goal: By October 2015, we will have increased 10% from baseline the number of youth served by evidence-based teen pregnancy prevention programs in the 11 counties and strengthened the capacity of organizations to coordinate and sustain high program and organization capacity

From Community Capacity Building

Long Term Goal:

By October 2015, we will have strengthened the capacity of community organizations/task forces in Fulton County to advocate for and/or select and implement effective teen pregnancy prevention policies, programs and practices.

Objective 1:

Conduct a baseline survey of evidence-based and other teen pregnancy prevention programs (including sex ed. programs) being implemented in the 11 counties and the number and characteristics of young people served

18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159
A baseline survey of evidence-based and other teen pregnancy prevention programs (including sex ed. programs) being implemented in the target counties and the number and characteristics of young people served. This survey would also collect data on organizational capacity to sustain high program and organizational performance	1. Identify criteria for selecting organizations/task forces to participate in survey	March-April	Work Group	1
	2. Review current data from member organizations.			
	3. Create survey and have workgroup review	April	Work Group	1
	4. Conduct survey.	April-May	Work Group	1
	5. Create comprehensive report of survey results, highlighting key findings.	June	Work Group	1
	6. Report findings Note: Preliminary findings by end of June helpful for United Way	July	Work Group	1

Added From Community Capacity Building

Objective 2:

Provide teen pregnancy prevention information and community-level data on the impact of teen pregnancy and on evidence-based teen pregnancy prevention strategies to these groups/communities, gather input on their goals, and assess their interest in building community capacity to prevent teen pregnancy.

18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159 Counties
Meetings with selected organizations/task forces to listen to them, share community level data on the	1. Select organizations/task forces/champions to receive TPP information	April	Workgroup	1
	2. Write desired outcomes and agenda for meetings.	March	Work Group	1

Objective 2:
Provide teen pregnancy prevention information and community-level data on the impact of teen pregnancy and on evidence-based teen pregnancy prevention strategies to these groups/communities, gather input on their goals, and assess their interest in building community capacity to prevent teen pregnancy.

18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159 Counties
impact of teen pregnancy and existing evidence-based teen pregnancy prevention strategies, and assess their interest in TPP community capacity building	3. Create written materials on community level data on the impact of teen pregnancy and evidence based teen pregnancy.	April	Work Group	1
	4. Create tool for assessing interest of groups in building organizational capacity to address teen pregnancy	April	Work Group	1
	5. Schedule meetings.	May	Work Group	1
	6. Conduct meetings and include assessment.	June – ongoing	Work Group	1
A list of the selected community organizations/task forces that will receive T&TA TPP community capacity building.	1. Develop criteria for selection of organizations.	March	Work Group	1
	2. Review assessments of the organizations' interest in TPP community capacity building.	April	Work Group	1
	3. Select organizations.	April	Work Group	1

Added From Community Capacity Building

Objective 3:
Conduct a baseline survey of community level data on the impact of teen pregnancy and on existing evidence-based teen pregnancy prevention strategies.

18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159 Counties
Baseline study of community level data on the impact of teen pregnancy and on existing evidence-based teen pregnancy prevention strategies in each of the 11 counties	1. Identify what data should be analyzed	Feb.	Work group	1
	2. Assess existing data sources from P3 agencies	Feb.	Work group	1
	3. Identify gaps in data	March	Work group	1
	4. Gather data to analyze	Mar. – Apr.	Work group	1
	5. Develop survey for missing information.	March	Work group	1
	6. Conduct survey.	Apr. – May	Work group	1
	7. Develop report from survey data/ analyses.	June	Work group	1

Objective 4:
Develop a learning community of providers in the 11 counties to coordinate services, link with clinical providers, share learning, and build capacity of teen pregnancy prevention programs across agencies and organizations

18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159 Counties
Learning Community of Youth serving providers established	1. Identify program providers and other networks	March 2013	Work Group	1
	2. Define purpose, structure, membership, and goals of learning community	April-May 2013	Work Group	1
	3. Identify resources for communication and coordination	April-May 2013	Work Group	1

	4. Build learning community Possible activities: <ul style="list-style-type: none"> • E-letter • Website • Webinars • Dropbox • Regional meetings • Training calendar • TA hotline 	June 2013-September 2013	G-CAPP with Work group	1 Components could be open to 11 or 159
	5. Launch learning community	September 2013	Work group	1
	6. Align, and strengthen existing networks	June 2013-September 2013	Work group	1

Objective 5:
Develop an infrastructure to provide training and TA for program facilitators and leadership in evidence-based/informed programs and in building organizational capacity to sustain high program and organizational performance.

18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159
A collection of best practices/materials for T&TA staff on evidence-based/informed programs	1. Compile information about the evidence-based/informed programs, sex education curricula/lessons, Getting to Outcomes framework, other necessary T&TA to improve quality	May 2013	Work Group	159
	2. Develop website with repository of information including how to get info if interested in implementing a program, success stories, etc.	July-Ongoing	G-CAPP	159
A collection of best practices/materials for T&TA staff on building org. capacity to sustain high program and organizational performance	1. Compile information on building organizational capacity	June-July 2013	Work Group	159
	2. Develop website with repository of information	July-ongoing	G-CAPP	159
A cadre of T&TA staff to train in evidence based/informed programs and organizational performance	1. Identify organizations/people currently trained to train trainers/facilitators in evidence-based/informed programs	March-April 2013	Work Group	
	2. Identify gaps in training needs and trainers	April 2013	Work Group	
	3. Identify funding to train the trainers	Ongoing	Work Group	
	4. Identify people/organizations to get trained as trainers	April 2013	Work Group	
Funding to provide T and TA	1. Identify potential funding sources	on-going	P3 members	
	2. Write grants	on-going	P3 members	
	3. Make requests	on-going	P3 members	
	4. Secure funding	on-going	P3 members	

Objective 6:
Provide training and technical assistance in evidence-based/informed teen pregnancy prevention programs and in strengthening organizational capacity to sustain high program and organizational performance.

18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159
Training and TA Plans for each of the 11 counties	1. Identify P3 member responsible for providing TA&TA to organization in targeted county.	April 2013	P3 members	
	2. P3 member meet with organizations who implement tpp programs to identify T&TA needs	June 2013	P3 Members	
	3. P3 member and providers develop T&TA plan	June-July 2013	P3 Members	
Trainings on evidence-based/informed programs delivered	1. Identify organizations needing training	March-April	P3 members	1
	2. Identify curriculum to be trained on	March-April	P3 Members	
	3. Identify and contract trainers	Apr-May	P3 Members	
	4. Identify funding for training	May-ongoing	P3 members	
	5. Advertise training if needed	May	P3 Members	
Trainings on strengthening organizational capacity delivered	1. Identify organizations needing training	March-May	P3 members	1
	2. Identify training mode (in person, webinar)	Apr-May	P3 Members	
	3. Identify topic to be trained on	Apr-May	P3 Members	
	4. Identify and contract trainers	May	P3 members	
	5. Identify funding for training	May	P3 Members	
	6. Advertise training if needed	May 2013	P3 Members	
Technical assistance on evidence-based/informed programs provided	1. Identify TA needs	On-going	P3 member	1
	2. Provide TA through in person visits, telephone, email, or other means	On-going	P3 member	1
Technical assistance on strengthening organizational capacity provided	1. Identify TA needs	On-going	P3 Member	1
	2. Provide TA through in person visits, telephone, email, or other means	On-going	P3 Member	1
Collection of Data on Training and TA Evaluation	1. Review data collection tools currently being utilized by P3 members	March 2013	Work group	
	2. Use, refine, or develop new common data collection tools for training, TA, implementation, fidelity monitoring, continuous quality improvement, pre-post tests, outcomes.	March-April 2013	Work Group	
	3. Collect data using tools	on-going	P3 members and targeted organizations	