



GEORGIA PUBLIC-PRIVATE PARTNERSHIP FOR TEEN PREGNANCY PREVENTION

Policy

Long Term Goal: By October 2015, we will have advanced Georgia policies that support evidence-based programs and practices to prevent teen pregnancy.

Objective One: Educate and inform key stakeholders on data concerning teen pregnancy and programs, practices, and policies that support teen pregnancy prevention. This includes policymakers, member org. staff, TPP providers, the public, business and community leaders.			
18 Month Result	Activities	Date to be Completed	Persons responsible
List of key stakeholders with whom to share information	1. List Core Partner Team member organizations	Jan 2013	Work Group
	2. List additional organizations (i.e. Dept. Of Community Affairs, Dept. Of Economic Affairs, state and local policymakers, member org. staff, TPP providers, the public, business and community leaders) that might be considered to receive info.	Jan 2013	Work Group
	3. Finalize list.	Feb 2013	Work Group
Written materials with teen pregnancy data and teen pregnancy prevention strategies	1. Develop materials	Jan-Feb 2013	Work Group
	2. Print materials	March 2013	Work Group
	3. Distribute materials	March-May 2013	P3 members
Meeting with key stakeholders to share info on teen pregnancy data and teen pregnancy prevention strategies. P3 members present.	1. Develop strategy for individual meetings-define outcomes and agenda.	Jan 2013	Work Group
	2. Conduct meetings	Apr-May June 2013	Work Group
	3. Conduct follow-up to meetings.	May-July 2013	Work Group
	4. Document results.	On-going	Work Group
Written materials of draft policies/policy statements for Core Partner Organizations to consider	1. Develop materials.	April 2013	Work Group
	2. Print/make available materials electronically.	April 2013	P3 members
	3. Distribute materials.	May-Oct 2013	P3 Members
	4. Document results.	On-going	Work Group
Private meetings with key stakeholders to inform them of policies supportive of evidence-based programs and practices	1. Develop strategy for individual meetings-define outcomes and agenda	April 30	Work Group
	2. Schedule and conduct meetings.	May-Oct 2013	Work Group
	3. Conduct follow-up to meetings.	May-Nov.2013	Work Group
	4. Document.	On-going	Work Group

Objective Two: Adopt policies and position statements in P3 member organizations that support evidence-based programs and practices to prevent teen pregnancy.			
18 Month Result	Activities	Date to be Completed	Persons responsible
A baseline survey of P3 member organizations' current policies and practices, the gaps, and other state's policies and practices related to adolescent sexual health and reproduction	1. Identify staff and resources within P3 Core Partner Team to conduct a baseline survey.	Jan 2012	Work Group
	2. Create survey	Feb 2013	Work Group
	3. Conduct the survey.	Feb 2013	Work Group
	4. Report the findings.	March 2013	Work Group
A list of model policy and position statements for P3 member organizations to consider adopting	1. Draft policy/position statements.	March 2014	Work Group
Adoption of model policy and position statement by P3 agencies and organizations.	1. Develop plan for engaging leadership of P3 member organizations in dialogues leveraging relationships.	April 2013	Work Group
	2. Schedule and conduct meetings.	May-Oct 2013	Work Group
	3. Conduct follow-up to meetings.	June-Nov 2013	Work Group
	4. Document.	On-going	Work Group