



GEORGIA PUBLIC-PRIVATE PARTNERSHIP FOR TEEN PREGNANCY PREVENTION

Evidence-based Practices

Long Term Goal: By October 2015, we will have increased the number of teens served and strengthened the capacity of the provider organizations to coordinate and adopt best practices in adolescent sexual and reproductive health.

Objective One: Develop a network of clinical reproductive health providers to coordinate the provision of reproductive health services for teens.				
18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159
Network of clinical reproductive health providers to coordinate the provision of reproductive health services to teens.	1. Identify clinical providers in Fulton County	March 2013	Work Group Missy	1
	2. Communicate P3 goals, gather input on their interests, availability	June 2013	Work Group	1
	3. Define purpose, structure, resources, and goals of learning network. Solidify participation in initiative.	June 2013	Work Group	1
	4. Identify resources for communication and coordination	June 2013	Work Group	1
	5. Implement goals of network	Sept 2013	Work Group	1

Objective Two: Increase awareness of teen pregnancy, its impact, and proven strategies to prevent teen pregnancy, among clinic managers, clinicians, staff in Georgia.				
18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159
List of key stakeholders with whom to share information	1. List key stakeholders			1
Role-specific written materials with teen pregnancy data and teen pregnancy prevention strategies	2. Develop materials			1
	3. Print materials			1
	4. Distribute materials			1
Meetings or other forms of communication with key stakeholders to share info on teen pregnancy data and teen pregnancy prevention strategies	5. Develop strategy for individual meetings-define outcomes and agenda.			1
	6. Conduct meetings			1
	7. Conduct follow-up to meetings.			1
	8. Document results.			1

Objective Three:				
Conduct a baseline study of clinical services/barriers serving teens living in the target counties including a funding map of Title X, Medicaid, and Family Planning, and service coverage for contraceptives within the plans that young people use. (some providers may not be located in the 11 counties but may represent a major provider of teens living in the 11 counties)				
18 Month Result	Activities	Date to be Completed	Persons responsible	1/11/159
Baseline study of clinical services and barriers in target counties. This would include a funding map of Title X, Medicaid, and Family Planning; as well as, a report on contraceptives coverage within plans used by young people.	1. Review relevant literature and identify/define barriers and services.	January 2013	CAI	1
	2. Design and implement study/survey of range of services and barriers.	Feb 2013 June 2013	Work Group	1
	3. Compile results and report findings.	Sept 2013	Work Group	1

Objective Four:				
Develop an infrastructure and provide training and TA for clinic staff and leadership in best practices for sexual and reproductive health care in teens				
18 month Result	Activities	Date to be Completed	Persons responsible	1/11/159
Collection of best practices for T&TA staff.	1. Agree on P3 definition of best practices	Mar 2013	Work Group	1
	2. Identify subject matter experts.	Mar 2013	Work Group	1
	3. Review best practices with experts.	Mar 2013	Work Group	1
	4. Codify best practices for T&TA staff.	Mar 2013	Work Group	1
Funding to provide T&TA	1. Identify potential funding sources	March 2014	P3	1
	2. Write grants/Make requests	March 2014	P3	1
	3. Secure funding	March 2014	P3	1
Cadre of staff to provide training and TA	1. Identify staff with T&TA experience.	March 2014	Work Group	1
	2. Ensure T&TA staff's knowledge of agreed up practices	March 2014	Work Group	1
Trainings and TA on best practices for sexual and reproductive health care in teens	1. Identify organizations needing training	March 2014	Work Group	1
	2. Identify topics to be trained on	March 2014	Work Group	1
	3. Identify and contract trainers	March 2014	Work Group	1
	4. Identify funding for training	March 2014	Work Group	1
	5. Advertise training if needed	March 2014	Work Group	1
Collection of Data on Training and TA Evaluation	1. Leverage data currently being collected by identified partners	Jan-March	Work group	1
	2. Analyze data to develop training, materials, provide on-going TA	March 2014	Work Group	